EXHIBIT 300 Ull 009-000267389

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2011-07-15

Date of Last Change to Activities: 2012-03-01
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-03-01
Date of Last Exhibit 300A Update: 2012-03-01
Date of Last Revision: 2012-03-01

Agency: 009 - Department of Health and Human Services Bureau: 38 - Centers for Medicare and
Medicaid Services

Investment Part Code: 01
Investment Category: 48 - Multi-agency collaboration

1. Name of this Investment: ACA Consolidated IT Investment (formerly CMS CCIIO Healthcare Insurance
Exchange IT Investment (HIX))

2. Unique Investment Identifier (Ull): 009-000267389

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

This Exhibit 300 represents a summary of the current IT investments undertaken by HHS and
Treasury to implement the provisions of the Patient Protection and Affordable Care Act
(ACA). It includes the CMS Center for Consumer Information and Insurance Oversight
(CCIIO) Healthcare Insurance Exchange (HIX) investment and a set of major and non-major
IT Investments managed by Treasury and IRS that provide support for ACA. HIX provides a
platform for organizing the health insurance marketplace to help consumers and small
businesses shop for coverage in a way that permits easy comparison of available plan
options based on price, benefits and services, and quality. HIX fulfills key provisions of the
ACA and aligns with HHS Strategic Goal: Transform Health Care. HIX IT activities are
organized around two key systems: the Exchanges and Data Services Hub. Exchange
Systems support the core business functions of an Exchange including administration, health
plan management, eligibility and enrollment, risk adjustment, premium tax credit
administration, program integrity, and portal for customers. The Data Services Hub acts as a
broker of information and will facilitate accessing and management of a complex set of data
from a variety of sources, including multiple Federal agencies and Medicaid systems. The IT
investment also includes activities aimed at coordinating integration with state exchanges.
This IT investment and its associated projects are in the early stages of HHS Enterprise
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Performance Lifecycle methodology. Additional detail will be reported in future versions of this
budget exhibit.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This investment closes the gap by providing consumers with competitive, consumer-centered
health insurance marketplaces to compare and buy insurance, increasing their control and
choice. Without funding, investments like PCIP, ERRP and Healcare.Gov Plan Finder will not
be able to transition their functionalities into the Affordable Insurance Exchange Investment
for continued healthcare coverage for consumers.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In PY 2011, this investment completed state early innovators architectural reviews,
conducted Investment Selection Review, completed and awarded Federal Exchange and
Data Services Hub Statement of Work.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

For CY 2012, this Investment will complete requirements for Federal Exchange, architectural
review, development of the Federal Exchange system and Data Services Hub. BY 2013
activities will focus on operational readiness reviews, completing Exchange interfaces,
implementation of the Federal Exchange and Data Services Hub.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-09-24

Page 2 /9 of Section300 Date of Last Revision: 2012-03-01 Exhibit 300 (2011)



EXHIBIT 300 Ull 009-000267389

Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): 0 $133.6 $56.9 $427.1
Sub-Total O & M Costs (Including Govt. 0 0 0 0
FTE):
Total Cost (Including Govt. FTE): 0 $133.6 $56.9 $427.1
Total Govt. FTE costs: 0 0 0 0
_ $0.0 $-98'4
_ O.OO% -63.37%
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
Due to new legislation this is not captured in the FY2012 President's Budget.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded HHSM500200
700015I
Awarded HHSM500200
7000241

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-03-01

Section B: Project Execution Data

289677 CMS CCIIO Healthcare
Insurance Exchange Federal
Exchange Program System

289678 CMS CCIIO Healthcare
Insurance Exchange Data
Services Hub

307575 HHS ACA Consolidated IRS
Projects

Table 11.B.1 Projects

This project will develop Federal
Exchange that serves the needs
of citizens within states where
those states do not have their
own state-run exchange. Since
states may elect to establish their
own state-run exchanges or
portions thereof, this task order
will permit future modifications to
encompass state’s needs that
are unknown at this time.

This project will develop and
implement a data services hub
which will provide common
services and interfaces to federal
agency information.

This project represents the
activities required to modify the
following IRS investments: MITS
Management - PAC 9Z (Ul
015-000000128); MITS Executive
Oversight - PAC 9Q (Ul
015-000000141); IT Security -
FISMA (Ul 015-000000240); ISY
Support for Business Programs
(Ul 015-000000122); IRS.GOV
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Table I.B.1 Projects

Project ID Project Project Project
Description Start Date Completion

Date

Project
Lifecycle

Cost ($M)

(Ul 015-000000056); IRS
Telecommunications Systems
and Support (TSS) Ul
015-000000348, IRS Main
Frames and Servers Services
and Support (MSSS) (UlI
015-000000350); IRS End User
Systems and Services (EUSS)
(Ull 015-000000349); Integrated
Submission and Remittance
Processing System (ISRP) (Ull
015-000000019); Excise Files
Information Retrieval Systems
(ExFIRS) (Ull 015-000000031);
Enterprise Services - PAC 9U
(U1 015-000000183); e-Services
(e-SVS) (Ull 015-000000012);
Customer Account Data Engine
2 (CADE 2) (Ul
015-000000051); Compliance
Data Environment (CDE) (Ul
015-000000090); Combined
Annual Wage Reporting Federal
Unemployment Tax Act (CAWR
FUTA) (Ul 015-000000094);
Business Master File (BMF) (Ull
015-000000006); Applications
Development Program Support
(ADPS) (formerly Business
Systems Development Program
Support) (Ull 015-000000089) to
support implementation of the
Affordable Care Act.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance
Activities Variance Variance (%) (M) (%)
($M) (in days)
289677 CMS CCIIO

Healthcare Insurance

Total Planned Cost
(M)

Count of
Activities
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of

Activities Variance Variance (%)

($M) (%) (E) Activities

($M) (in days)

Exchange Federal
Exchange Program
System

289678 CMS CCIIO
Healthcare Insurance
Exchange Data
Services Hub

307575 HHS ACA
Consolidated IRS
Projects

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (CEVED) (%)

NONE
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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